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Ill inois Environmental Protection Agency 2200 C h u r c h i l l Road. Springfield. IL 62706

217/782-6761

Refer to: LI630200005 — St. Clair
Sauget/Sauget
Suprfund/General Correspondence

September 16, 1986

Mike Miller
Ecology & Environment
111 W. Jackson Blvd.
Chicago, Illinois 60604

Dear Mike:

Puruant to our meeting on August 10, 1986 at your offices in Chicago I have
prepared a summary of our discussions.

In attendance from Ecology A Environment were Mike Miller, William Goode,
and Dan Sewell.

In attendance from IEPA were Jeff Larson and Bruce Carl son.

Ecology and Environment provided IEPA with a detailed description of the
financial background on the S.O.W. changes proposed in their document of
August 4, 1986 and detailed in their letter of August 26, 1986. These two
articles will be adopted into a contract amendment to paragraph D.I.a of
the original contract.

Subcontractor costs for the Sauget project will be altered to reflect
actual proposed costs. Paragraph K(2)(a) Surdex Corporation costs shall
not exceed $17,600, a $3,600 increase which was approved by a letter from
Jeff Larson and Steve Dunn, January 1, 1986. K(2)(b), Canonie
Construction costs shall not exceed $101,559 which is a $41,559 dollar
increase, approved with the acceptance of the S.O.W. changes August 4,
1986 and EfiE letter of August 26, 1986 (under subcontractor) detailing
costs.

Ecology and Environment will send IEPA the cost estimates for the
installation of two woven wire gates to be placed into the fenceline
erected at the Dead Creek project site. IEPA instructed E&E to obtain
estimates for this work in a phone call to Dan Sewell on June 6, 1986.
Dan has talked to four local (St. Louis) fencing firms and has received
only one bid. E4E will send IEPA the invoice for the work accomplished
and a letter reflecting the fact there was but one interested contractor.
The contract should be amended by 1700 dollars for this work.

A July 28, 1986 letter from E&E to IEPA proposing a revised S.O.W. for
Dead Creek Sites RI/FS and detailed expenditures and explanations was
received. This letter is the basis for a cost addition to the contract
amendment proposed. Total costs for this work come to $20,000.00
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Ecology and Environment will investigate security costs in the East St.
Louis area. If added costs for this area of work are to be encountered it
will be addressed on a future contract amendment.

The total costs for contract amendment No. 3 paragraph 2(E)1. should be
changed to reflect cost changes as shown in the E&E letter to Bob Cowles
August 20, 1986, page two (2) costs of $1,294,018, plus the $1700 for the
two gates, plus the $3600 for additional sub contractor costs not
reflected in the letter of August 26, 1986.

In addition Ecology & Environment will

Change their monthly Progress Report format, adding a section to reflect
monthly fiscal progress. This list will show by line item the RI/FS tasks
and their associated 1) original contract amount 2) amended contract
amount 3) monthly expenditure 4) total expenditure. The monthly progress
report for June, July, and August will also be developed and transmitted
to the IEPA Project Manager.

Ecology & Environment will send a representative to a meeting with the
City Council in Cahokia, Illinois on September 23, 1986 at 7:00 p.m. The
purpose of this meeting is to update the Mayor and Council of our proposed
schedule (which E&E will have developed and sent for IEPA review prior to
the meeting) and to assure them of our continuing interest in the Dead
Creek area.

Ecology & Environment will send a representative to a October 2nd meeting
in Springfield, IL at IEPA when Geraghty 4 Miller will submit their Final
Deliverable on the Groundwater Study at Monsanto and Sunonding Sauget
Area. The E&E representative should come open handed and their will be no
exchange of information with G&M or Monsanto on October 2nd. A copy of
the final groundwater study will be generated for E&E on October 2nd so
that it may be transported back to Chicago with E&E.

Jeff Larson will talk to Kari Luly to find out who she talked to during
her neighborhood search and what she asked. If possible a color coded map
of her search will be generated by IEPA personnel. Kari should be
informed and involved through the IEPA project manager in the proposed
information search by E4E.

Ecology 4 Environment will review their 1985 equipment rate sheet attached
in Amendment No. 1. Additional equipment may need to be added. Also, we
discussed the need for E&E to document all items used during field work
and the process involved for invoicing the IEPA fiscal section for their
equipment and disposable items usage. It is very important to include
detailed receipts on all items.

Mike McCarrin has been removed from this project and may work only as a
field person in the future on-site.
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Bruce .Carlson has received detailed maps of project sites showing proposed
well and boring locations as well as existing wells. IEPA personnel will
develop a proposed work map for two Sauget Village owned sites and the
Cerro Copper site for Enforcement (IEPA) use.

Bruce will contact the Cerro Copper attorney to review our proposed work
plan and if Cerro Copper has any objections. If they do we will be
pursuing an injunction process through the Attorney General's Office.

We will begin work immediately on the same process for the two Sauget
(Vi l lage) owned sites in which all anticipated problems and documentation
on the description of the current situation and maps will be generated
from the site by site description detailed in the July 22, 1986 EAE
deliverable titled "Description of Current Situation at the Dead Creek
Project Sites." This documentation is necessary for the proposed court
action to be taken.

I will contact John Steller, PDU and Lisa Bonnet, PDU at IEPA to have them
develop the contract amendment.

A current extension has been developed and is presently being circulated
at IEPA for signatures. This will be sent to you shortly.

It was a pleasure to spend the day with you and to meet Bill Goode. Bruce and
I felt that we accomplished our objectives and more. In summary, the day was
valuable to both the project management of E4E and IEPA. If points of the
discussion aforementioned are in error, please contact me and we will clarify
these minutes. I remain,

Jeff Larson
Project Manager
Federal Site Management Unit
Illinois Environmental Protection Agency

JL:bls/1919F,3,5

Attachments

cc: Jim Frank
Bob Cowles
Monte Nienkerk
Bill Radiinski
John Steller
Lisa Bonnet
Kari Luly
Bruce Carl son
Ken flensing, Collinsvilie
Division File



ecology and environment, inc.
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International Specialists in the Environment

July 28, 1986

Mr. Jeff Larson
Division of Land Pollution Control
Illinois EPA
2200 Churchill Road
Springfield, Illinois 62704

Dear Jeff:

This letter confirms our discussions of June 26, 1986. Dur-
ing the meeting, representatives of IEPA Division of Land
Pollution Control and staff members of Ecology and Environ-
ment, Inc. (E & E) discussed numerous topics concerning the
Dead Creek Project RI/FS. The issues included Hazard Rank-
ing System (HRS) scoring, National Priority List (NPL) and
State Remedial Action Priority List (SRAPL) requirements,
environmental and health hazards in and around the Dead
Creek Study area, and IEPA objectives.

Based upon information exchanged during the meeting, IEPA
determined that E & E should prepare a proposal which
includes a revised scope of work for the RI/FS. The revised
scope of work would take into consideration the additional
information uncovered to date and the IEPA objective of
obtaining an adequate data base to place the sites or area
on the NPL or SRAPL.

As we discussed in the meeting, E & E will prepare a scope
of work which, in our best judgement, will provide the data
necessary to facilitate an accurate assessment of the cause,
extent, and impact of contamination in the Dead Creek Study
Area. The scope of work will include approaches for achiev-
ing NPL and SRAPL placement, using the two placement mecha-
nisms currently available: HRS scoring and Health Advisory
assessments. Of course, all data obtained under these
approaches will be valuable for any legal remedies the State
may choose to pursue. The proposal will include a detailed
explanation of the approaches, including costs.

As we agreed in the meeting, the charges for preparing this
proposal for a revised scope of work will not exceed
$20,000. The general breakdown of expenses, as discussed in
the meeting, will be as follows:

JUL 31
IEPA-DIPC

recycled paper
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E s, E Staff Labor $17,000
Travel $ 1,000
Professional Assistance (Outside) $ 2,000

Mr. Neumaier indicated in the meeting that, because of the
complex nature and potential importance of the Health Advi-
sory approach, E & E will be conferring with a number of
outside professional advisors who are members of E & E's
Health and Safety Committee. Committee members Dr. Ed Cala-
brese, Dr. Raymond Harbison, Dr. James Naughton, Dr. Edward
Carr, Dr. Carl Zenz, Dr. James Nolan, and Dr. Richard Lee,
will provide E & E with added insights and knowledge which
may be critical to the success of the project.

Because the proposed revised scope of work is scheduled to
be delivered to you on or before August 5, 1986, and because
of its anticipated length, I suggest that the meeting sche-
duled for that date be postponed until the week of the llth
of August to allow you time to review the information. I'll
call you in the next few days to confirm a meeting date.
Until then, please feel free to contact me.

Very truly yours,

Michael L. Miller, P.E.

MLM:mh

cc: Bill Radlinski

RECEIVED

JUL 3 1

IEPA-DLPC
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International Specialists in the Environment

August 20, 1986

Mr. Bob Cowles
Illinois EPA
Division of Land Pollution Control
2200 Churchill Road
Springfield, IL 62706

Dear Bob:

As you requested, I have enclosed a cost comparison between
the work scope as defined by the IEPA Request for Proposal
(RFP) and the work scope as defined by the E & E Revised
Scope of Work proposal submitted to you on August 5, 1986.
As we discussed, we recommend substituting the proposed
Revised Scope of Work for the site investigation, data ana-
lysis, and RI report work (Tasks 7, 9, 10) as defined in the
IEPA RFP. Further, if the HRS mechanism fails to achieve
National Priority List placement, we believe the IEPA should
pursue the H/A mechanism portion of the Revised Scope of
Work, also included in the proposal.

Three items should be noted. First, since refurbishing the
12 IEPA wells will be necessary to complete the RFP scope of
work, costs for well refurbishment have been added to the
RFP scope of work comparison sheet. The Revised Scope of
Work for the HRS mechanism includes costs for refurbishing
the 12 IEPA monitoring wells. Second, the Revised Scope of
Work comparison sheet includes an estimated total cost for
the project under the HRS mechanism and an estimated total
cost for the project under a combined HRS and H/A mechanism.
Third, the estimated cost for the Revised Scope of Work
includes $22,242 in Item C which was not included in the
cost figures provided in the proposal delivered to the IEPA
on August 5, 1986. As I indicated to you during our phone
conversation, this $22,242 represents costs which were inad-
vertently not included in the cost proposal preparation. I
will provide you with a revised cost proposal within a week,
which reflects the correct revised cost figure.

As you can see from the figures provided on the cost com-
parison sheet, the estimated project cost:

for the RI/FS under the RFP scope of work rt+cnicn
is $1,139,714; RECEIVED

AUG221986

riveted paper IEPA-DLPC
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for the HRS mechanism Revised Scope of Work
is $1,139,462;

j ) for the HRS mechanism Revised Scope of Work plus
the RFP feasibility study scope of work

is N$l, 284^9^1; \<£a\<40\q o^ ^ Auu^.z-3 , V^-fe <*

for the HRS mechanism and H/A mechanism Revised
Scope of Work

is $1,430,317; and

for the HRS mechanism and H/A mechanism Revised
Scope of Work plus the RFP feasibility study scope
of work

is $1,575,816.

The difference in costs between the RFP scope of work and
the Revised Scope of Work consists primarily of the $142,979
needed to conduct air monitoring under the proposed HRS
mechanism scope of work.

I hope this information is of assistance to you. If you
have any questions, please contact me.

Very truly yours,

Michael L. Miller, P.E.

MLM:mh

cc: Jeff Larson

RECEIVED

AUG 2 2
IEPA-DLPC
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RFP RI/FS SCOPE OF WORK /-'''̂  \»-N<

A. Expended as of August 2, 1986 under RFP scope of work
$253,714 _^ ___ _.• *i -— -~-

B. Costs budgeted for remaining RFP RI work (Tasks 7, 9,
and 10)

$761,030

C. Expenditures to date for field investigation materials
and labor which will be applicable to field investiga-
tion work

$76,989

D. Estimated cost to refurbish IEPA monitoring wells
$56,460

E. Estimated total cost to complete RI portion of project
under RFP scope of work (A + B - C * D)

$994,215 <

F. Estimated total cost to complete RI/FS under RFP scope
of work

$1,139,714 i i H g n i 6 - ^ f, -o-vi 3. !'!*,<.
I

RECEIVED

A U G 2 2
IEPA-DLPO



REVISED SCOPE OF WORK

Expended as of August 2, 1986 under RFP scope of work
$253,714 -L(fz. n\ «^ /Jo_ r V '

B. Estimated expenditures for field investigation materials
which will be applicable to HRS mechanism scope of work

$35,000

C. Estimated cost for HRS mechanism scope of work
$920,748*

D. Estimated total cost to complete the project under the
revised scope of work (A + C - B)

$1,139,462 \\\^*3^ Ai -"(> AMJI z-v. its t

E. Estimated total cost to complete the project under HRS
mechanism plus the RFP FS scope of work

$1,284,961

Estimated total cost to complete the project under the
HRS mechanism and H/A mechanism revised scope of work

$1,430,317
I H&l , 3/4. °'- *»t -) d^1* C'fca

Estimated total cost to complete the project under HRS
mechanism and H/A mechanism revised scope of work, plus
the RFP FS scope of work

* Includes $22,242 for air monitoring work costs which was
inadvertently not included in August 5, 1986 proposal sub-
mission.

RECEIVED

AUG 2 2 19bb

IEPA-DLPO
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ecology and environment, inc.
111 WEST JATKSON BLVD., CHICAGO. ILLINOIS 60604. TEL 312-663-9415

intematk>nil Specialists in the Environment

RECEIVED
August 26, 1986 _ -

Mr. Bob Cowles
Illinois ERA
Division of Land Pollution Control
2200 Churchill Road
Springfield, Illinois 62706

Dear Bob:

I have enclosed five copies of the corrected MRS Mechanism Activities
Labor and Cost Estimate sheet. This estimate sheet should replace
the sheet included in the proposal submitted to you on August 5,
1986. As I indicated to you in our phone conversation and my letter
to you of August 20, 1986, some equipment usage and supply costs
($22,242) were inadvertently not included in the cost estimate
submitted with the Revised Scope of Work Proposal.

If you have any questions regarding this matter, please contact me.

Very truly yours.

Michael L. Miller, P.E.

sn/
Enclosures

cc: Jeff Larson

recycled paper
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